COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2013

ESTI MATE SUMVARY 23:43: 09
CONTI D: C19014 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 19014-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 4.0 DAYS TI ME ALLOW 140 WORK DAYS
I 25A, MDWAY NORTH, Site 1, Site 2, Site 3, and Site 4 PERCENT TI ME: 2.86 ORI G TI ME ALLOW 140 WORK DAYS

PRQJIECT NO 1 MD252- 421

I 25A, MDWAY NORTH Site 1, Site 2, Site 3, and Site 4

NAVE OF ROAD: 025A

PROJECT COUNTI ES: EL PASO

CONTRACTOR

EDW C. LEVY CO dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 09/ 30/ 2013 DATE TI ME STARTED 06/ 10/ 2013

2635 DELTA DRl VE DATE LET 03/ 28/ 2013 DATE WORK BEGAN

DATE AWARDED 04/ 23/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 13/2013 DATE ACCEPTED
COLORADO SPRI NGS CO 80910  719-392-4207 DATE NOTI CE TO PROCEED 06/ 10/ 2013
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMT: $ 6, 826, 897. 01 PARTI Ol PATI NG $ 5,076, 183. 09 $ 667, 714. 36

AWARD PRQIECT AMT: $ 5,572, 467.63 NON-PARTI Cl PATI NG 0. 00 0.00

PERCENT COVPLETE: 74. 36% TOTAL EARNI NGS 5,076, 183. 09 667, 714. 36

FUNDS AVAI LABLE: $ 1,750, 713.92 STOCKPI LED MATERI ALS 24, 519. 00 0.00
CROSS EARNI NGS 5,100, 702. 09 667, 714. 36

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -83,587.01 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 5,017, 115. 08 667, 714. 36
LI QU DATED DAVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0.00
AVOUNT DUE 5,017, 115. 08 667, 714. 36
OTHER ADJUSTMENTS 0. 00 0. 00

pAMENT DE s 667,714.36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19014

PCN: 19014-BI D

PRQJECT: 1 MD252- 421

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090

*Renoval of Delineator

0010 202-00240

0015 202-00246

0020 202-00810

*Renoval of G ound Sign

0025 202-01130

*Renoval of Quardrail Type 3

0030 202-01300

*Renoval of End Anchor age

0035 203-01597

Pot hol i ng

0040 203-01620

Sweepi ng

0045 203-01622

Sweepi ng (Wth Pickup Broon)

0050 207-00205

Topsoi |

0055 208-00002 *Erosi on Log (12 Inch)

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Asphalt Mat (Planing) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

617. 000
EACH
3. 33000
241, 290. 000
SY
1. 84000
11, 892. 000
SY
6. 22000
119. 000
EACH
61. 12000
4,187.000
LF
0. 84000
8. 000
EACH
119. 03000
40. 000
HOUR
205. 17000
50. 000
HOUR
150. 77000
40. 000
HOUR
150. 77000
215. 000
CcY
53. 34000
700. 000
LF

6. 09000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

240, 888. 000
402. 000
241, 290. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4,037.000
0. 000
4,037.000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

700. 000
0. 000
700. 000

Page 2
ESTI MATE RUN 10/ 07/ 2013

23: 43: 09
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
739. 68
443, 973. 60
0. 00
0. 00
0. 00
0. 00
0. 00
3,391. 08
0. 00
952. 24
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
4, 263. 00



CONTI D C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: | MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00011 *Er osi on Bal es (Wed Free) 40. 000 0. 000
EACH 0. 000 0. 00
36. 84000 0. 000 0.00
0065 208-00020 *Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0070 208- 00045 Concrete Washout Structure 10. 000 0. 000
EACH 0. 000 0. 00
502. 56000 0. 000 0. 00
0075 208- 00070 Vehi cl e Tracki ng Pad 4.000 1. 000
EACH 0. 000 0. 00
2, 130. 42000 1. 000 2,130. 42
0080 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
99. 17000 0. 000 0. 00
0085 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
72.92000 0. 000 0. 00
0090 208- 00205 Er osi on Control Supervisor 200. 000 0. 000
HOUR 0. 000 0. 00
80. 30000 0. 000 0. 00
0095 212-00006 *Seeding (Native) 0. 900 0. 000
ACRE 0. 000 0. 00
1, 702. 49000 0. 000 0. 00
0100 212-00032 *Soi | Condi tioning 0. 900 0. 000
ACRE 0. 000 0. 00
2,922.18000 0. 000 0. 00
0105 213-00150 *Bonded Fi ber Matrix 0. 900 0. 000
ACRE 0. 000 0. 00
6, 327. 16000 0. 000 0. 00
0110 216-00021 *Soi | Retention Blanket (Oass 1) 100. 000 0. 000
SY 0. 000 0. 00

3. 81000 0. 000 0. 00



CONTI D C19014 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: | MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 240-00010 Renoval of Nests 100. 000 0. 000
HOUR 0. 000 0. 00
111. 12000 0. 000 0. 00
0120 240- 00020 Netting 50. 000 0. 000
SY 0. 000 0. 00
45. 23000 0. 000 0. 00
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 3. 000 294.18
98. 06000 3. 000 294.18
0130 403-34841  Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 1, 986. 670 1,986. 670
TON 0. 000 0. 00
113. 57000 1, 986. 670 225, 626. 11
0135 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 36, 411. 730 36, 411. 730
TON 0. 000 0. 00
68. 90000 36, 411. 730 2,508, 768. 20
0140 411-10255 Enul si fied Asphalt (Sl ow Setting) 13, 283. 000 10, 107. 500
GAL 0. 000 0. 00
2.51000 10, 107. 500 25, 369. 83
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,187. 000 4,037.000
LF 75. 000 509. 25
6. 79000 4,112. 000 27,920. 48
0150 606- 01340 *End Anchorage Type 3D 4.000 4.000
EACH 0. 000 0. 00
616. 05000 4. 000 2,464. 20
0155 606- 02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 795. 93000 3. 000 5,387.79
0160 606- 02005 *End Anchor age (Fl ared) 2.000 1. 000
EACH 1. 000 1, 508. 79
1, 508. 79000 2.000 3,017.58
0165 609- 71000 *Curb (Special) 4,957. 000 0. 000
LF 4,957. 000 14, 226. 59
2.87000 4, 957. 000 14, 226. 59



CONTI D C19014 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: | MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 612-00001  *Delineator (Type I) 345. 000 0. 000
EACH 0. 000 0. 00
14. 67000 0. 000 0. 00
0175 612-00002 *Del i neator (Type I1) 224.000 0. 000
EACH 0. 000 0. 00
16. 67000 0. 000 0. 00
0180 612-00003 *Del i neator (Type II1) 48. 000 0. 000
EACH 0. 000 0. 00
18. 34000 0. 000 0. 00
0185 614-00011 *Sign Panel (Qass I) 24.000 0. 000
SF 0. 000 0. 00
16. 67000 0. 000 0. 00
0190 614-00012 *Sign Panel (Cass I1) 1, 409. 000 0. 000
SF 0. 000 0. 00
17. 78000 0. 000 0. 00
0195 614-00013 *Sign Panel (Cass I11) 884. 000 0. 000
SF 0. 000 0. 00
21.11000 0. 000 0. 00
0200 614-00615 *Steel Sign Post (W 6x15) 65. 000 0. 000
LF 0. 000 0. 00
44. 45000 0. 000 0. 00
0205 614-00818 *Steel Sign Post (W8x18) 92. 000 0. 000
LF 0. 000 0. 00
54. 45000 0. 000 0. 00
0210 614-01022 *Steel Sign Post (W 10x22) 112. 000 0. 000
LF 0. 000 0. 00
61.12000 0. 000 0. 00
0215 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 12. 000 0. 000
EACH 0. 000 0. 00
108. 90000 0. 000 0. 00
0215 MATERI AL ALLOMANCE 12. 000
EACH 0. 000 0. 00
41. 75000 12. 000 501. 00



CONTI D C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: 1 MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 124. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
305. 59000 0. 000 0.00
0220 MATERI AL ALLOWANCE 100. 000
EACH 0. 000 0. 00
191. 80000 100. 000 19, 180. 00
0225 614- 03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
1, 759. 07000 0. 000 0. 00
0225 MATERI AL ALLOWANCE 4.000
EACH 0. 000 0. 00
230. 00000 4.000 920. 00
0230 614- 03003 *Concrete Footing (Type 3) 6. 000 0. 000
EACH 0. 000 0. 00
2, 005. 76000 0. 000 0. 00
0230 MATERI AL ALLOWANCE 6. 000
EACH 0. 000 0. 00
278. 00000 6. 000 1, 668. 00
0235 614- 03005 *Concrete Footing (Type 5) 6. 000 0. 000
EACH 0. 000 0. 00
2,222. 45000 0. 000 0. 00
0235 MATERI AL ALLOWANCE 6. 000
EACH 0. 000 0. 00
375. 00000 6. 000 2, 250. 00
0240 614-72875 *Loop Detector Wre 1, 040. 000 1, 040. 000
LF 0. 000 0. 00
20. 10000 1, 040. 000 20, 904. 00
0245 614- 73005 *Piezo (Electric) (Cass Il) 4. 000 4.000
EACH 0. 000 0. 00
3, 015. 37000 4.000 12, 061. 48
0250 614-80385 *Runble Strip 81, 953. 000 0. 000
LF 0. 000 0. 00
0. 16000 0. 000 0. 00



CONTI D C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: | MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 615- 00030 Enbanknent Protector Type 3 4.000 0. 000
EACH 0. 000 0.00
1, 114. 28000 0. 000 0.00
0260 625- 00000 *Construction Surveying 1. 000 0. 400
LS 0. 000 0.00
16, 001. 55000 0. 400 6, 400. 62
0265 626-00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0.00
349, 947. 48000 1. 000 349, 947. 48
0270 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 200 2,443.25
12, 216. 26000 0. 700 8, 551. 38
0275 627-00001 *Paverent Mar ki ng Pai nt 1, 080. 000 1, 040. 160
GAL 21. 900 882. 13
40. 28000 1, 062. 060 42,779.78
0280 627-00005 *Epoxy Pavement Mar ki ng 538. 000 0. 000
GAL 92. 500 18, 096. 70
195. 64000 92. 500 18, 096. 70
0285 627-02010 *Preformed Plastic Paverment Marking (Type I1) (Inlaid) 5, 678. 000 4, 660. 000
SF 39. 000 515. 97
13. 23000 4,699. 000 62, 167. 77
0290 630-00000 *Fl aggi ng 5, 000. 000 1, 199. 000
HOUR 435. 500 8, 265. 79
18. 98000 1, 634. 500 31, 022. 81
0295 630- 00007 *Traffic Control Inspection 60. 000 23. 000
DAY 15. 000 2,688. 45
179. 23000 38. 000 6, 810. 74
0300 630-00012  *Traffic Control Management 140. 000 54. 000
DAY 20. 000 24, 248. 60
1, 212. 43000 74. 000 89, 719. 82
0305 630-80001 *Fl ashi ng Beacon (Portable) 16. 000 7.200
EACH 0. 000 0. 00
843. 43000 7.200 6,072.70



CONTI D C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: | MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 630-80341 *Construction Traffic Sign (Panel Size A) 60. 000 10. 800
EACH 0. 000 0. 00
42. 17000 10. 800 455. 44
0315 630-80342 *Construction Traffic Sign (Panel Size B) 160. 000 100. 800
EACH 0. 000 0. 00
68. 53000 100. 800 6, 907. 82
0320 630-80355 *Portabl e Message Sign Panel 4. 000 2.700
EACH 0. 000 0. 00
6, 325. 73000 2.700 17, 079. 47
0325 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 5. 400
Type
ype) EACH 0. 000 0. 00
1, 265. 15000 5. 400 6, 831.81
0330 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 0. 000 0. 00
52. 71000 0. 000 0. 00
0335 630- 80380 *Traffic Cone 1, 000. 000 319. 500
EACH 0. 000 0. 00
5.27000 319. 500 1,683.77
0340 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
6, 329. 55000 0. 000 0. 00
0345 630- 85040 *| npact Attenuator (Truck Mounted Attenuator) 2.000 1.800
(Temporary) EACH 0. 000 0. 00
10, 542. 88000 1. 800 18,977.18
0350 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70016 F/ A Fuel Cost Adj ustnent 73, 800. 000 0. 000
FA -6,424.100 -6,424.10

1. 00000 -6,424.100 -6,424.10



CONTI D C19014 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: | MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 700-70018 F/ A Roadway Snoot hness | ncentive 122, 372. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0370 700-70019 F/ A Asphalt Cenent Cost Adjustnent 298, 975. 260 0. 000
F A 298, 975. 260 298, 975. 26
1. 00000 298, 975. 260 298, 975. 26
0375 700- 70022 F/ A QIT Col orado Training Program 3, 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70025 F/A Quality Incentive Payment 161, 649. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70031 F/ A | NTERI M SURFACE REPAI R 60, 222. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,376, 135.38 $ 366, 970.54 $ 4,291, 326. 23
CAT NOO300 J-18-K
0395 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 277.000 277.000
SY 0. 000 0. 00
6.22000 277.000 1,722.94
0400 202- 00453 Renoval of Portions of Present Structure (O ass 2) 171. 040 171.040
SY 0. 000 0. 00
208. 11000 171. 040 35, 595. 13
0405 202- 00460 Renoval of Portions of Present Structure (O ass 3) 14. 000 0. 550
SY 0. 000 0. 00
253. 79000 0. 550 139. 58
0410 403-34871  Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 45. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0.00



CONTI D C19014 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: | MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 J-18-K
0415 515-00120 Wat er proof i ng (Menbr ane) 277.000 277.000
SY 0. 000 0. 00
13. 70000 277.000 3,794.90
0420 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 76. 000 0. 000
LF 0. 000 0. 00
182. 73000 0. 000 0. 00
0425 518-03000 Sawi ng and Seal i ng Bridge Joint 76. 000 0. 000
LF 0. 000 0. 00
15. 23000 0. 000 0. 00
0430 601- 06100 Concrete (Patching) 14. 000 12. 100
CY 0. 000 0. 00
1, 451. 70000 12. 100 17, 565. 57
0435 602-00020 Rei nforcing Steel (Epoxy Coated) 516. 060 516. 060
LB 0. 000 0. 00
2.54000 516. 060 1, 310. 79
CAT 0300 CURRENT AMI $ 84,446.08 $ 0.00% 60, 128. 91
CAT NOO301 J-18-1
0440 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 265. 000 265. 000
SY 0. 000 0. 00
6.22000 265. 000 1, 648. 30
0445 202- 00453 Renoval of Portions of Present Structure (C ass 2) 93. 000 0. 000
SY 0. 000 0. 00
208. 11000 0. 000 0. 00
0450 202- 00460 Renoval of Portions of Present Structure (C ass 3) 13. 000 0. 000
SY 0. 000 0. 00
253. 79000 0. 000 0. 00
0455 403-34871  Hot M x Asphalt (Gading SX) (100) (PG 76-28) 44. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0. 00
0460 515-00120 Wat er proof i ng ( Menbr ane) 265. 000 265. 000
SY 0. 000 0. 00
13. 70000 265. 000 3, 630.50



CONTI D C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQIECT: | MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 J-18-1

0465 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 63. 500 63. 500
LF 0. 000 0. 00
182. 73000 63. 500 11, 603. 36
0470 518-03000 Sawi ng and Seal i ng Bridge Joint 76. 000 0. 000
LF 0. 000 0. 00
15. 23000 0. 000 0.00
0475 601- 06100 Concrete (Patching) 56. 307 35. 403
(% 20.904 30, 346. 34
1, 451. 70000 56. 307 81, 740. 87
0480 602-00020 Rei nforcing Steel (Epoxy Coated) 2, 886.520 1,962. 610
LB 923.910 2,346.73
2.54000 2, 886. 520 7,331.76

CAT 0301 CURRENT AMI  $ 132,797.37 % 32,693.07 % 105, 954. 79
CAT NO0302 J-18-L

0485 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 397. 000 397. 000
SY 0. 000 0. 00
6.22000 397. 000 2,469. 34
0490 202-00453 Renoval of Portions of Present Structure (C ass 2) 139. 000 0.280
SY 0. 000 0. 00
208. 11000 0. 280 58. 27
0495 202- 00460 Renoval of Portions of Present Structure (C ass 3) 20. 000 0. 000
SY 0. 000 0. 00
253. 79000 0. 000 0. 00
0500 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 65. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0. 00
0505 515-00120 Wat er proof i ng ( Menbr ane) 397. 000 397. 000
SY 0. 000 0. 00
13. 70000 397. 000 5,438. 90
0510 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 323. 000 323. 000
LF 0. 000 0. 00

182. 73000 323. 000 59, 021. 79



CONTI D C19014 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: | MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO302 J-18-L
0515 518-03000 Sawi ng and Seal i ng Bridge Joint 88. 000 0. 000
LF 0. 000 0. 00
15. 23000 0. 000 0. 00
0520 601-06100 Concrete (Patching) 20. 000 0.019
CY 0. 000 0. 00
1, 451. 70000 0.019 27.58
0525 602-00020 Rei nforcing Steel (Epoxy Coated) 496. 000 0. 000
LB 0. 000 0. 00
2.54000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 137,045.70 $ 0.00% 67,015. 88
CAT NO0303 J-18-P (EXIT 122)
0530 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 672. 000 672. 000
SY 0. 000 0. 00
6.22000 672. 000 4,179. 84
0535 403-34871  Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 111. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0. 00
0540 515-00120 Wat er proof i ng ( Menbr ane) 672. 000 672. 000
SY 0. 000 0. 00
13. 70000 672. 000 9, 206. 40
0545 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 56. 000 56. 000
LF 0. 000 0. 00
182. 73000 56. 000 10, 232. 88
CAT 0303 CURRENT AMI  $ 31,267.02 % 0.00% 23,619.12
CAT NOO304 J-18-G
0550 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 267. 000 267.000
SY 0. 000 0. 00
6.22000 267.000 1, 660. 74
0555 202- 00453 Renoval of Portions of Present Structure (C ass 2) 93. 000 3. 060
SY 0. 000 0. 00
208. 11000 3. 060 636. 82
0560 202- 00460 Renoval of Portions of Present Structure (C ass 3) 13. 000 0. 000
SY 0. 000 0. 00
253. 79000 0. 000 0. 00




CONTI D C19014 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: | MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO304 J-18-G
0565 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 44. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0. 00
0570 515-00120 Wat er proof i ng (Menbr ane) 267.000 267.000
SY 0. 000 0. 00
13. 70000 267.000 3, 657.90
0575 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 44. 000 0. 000
LF 0. 000 0. 00
182. 73000 0. 000 0. 00
0580 518-03000 Sawi ng and Seal i ng Bridge Joint 88. 000 0. 000
LF 0. 000 0. 00
15. 23000 0. 000 0. 00
0585 601-06100 Concrete (Patching) 13. 000 0.213
CY 0. 000 0. 00
1, 451. 70000 0. 213 309. 21
0590 602-00020 Rei nforcing Steel (Epoxy Coated) 333. 000 27.900
LB 0. 000 0. 00
2.54000 27.900 70. 87
CAT 0304 CURRENT AMI  $ 60, 102.02 $ 0.00% 6, 335. 54
CAT NOO306 J-18-AE
0595 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 563. 000 563. 000
SY 0. 000 0. 00
6.22000 563. 000 3, 501. 86
0600 202-00453 Renoval of Portions of Present Structure (C ass 2) 200. 000 9. 090
SY 0. 000 0. 00
208. 11000 9. 090 1,891.72
0605 202- 00460 Renoval of Portions of Present Structure (C ass 3) 29. 000 0.160
SY 0. 000 0. 00
253. 79000 0. 160 40. 61
0610 403-34871  Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 93. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0. 00



CONTI D C19014 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: | MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO306 J-18-AE
0615 515-00120 Wat er proof i ng (Menbr ane) 563. 000 551. 000
SY 0. 000 0. 00
13. 70000 551. 000 7,548.70
0620 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 81. 340 41. 200
LF 40. 140 7,334.78
182. 73000 81. 340 14, 863. 26
0625 518-03000 Sawi ng and Seal i ng Bridge Joint 75. 000 0. 000
LF 0. 000 0. 00
15. 23000 0. 000 0. 00
0630 601-06100 Concrete (Patching) 29. 000 1.430
CY 0. 000 0. 00
1, 451. 70000 1. 430 2,075.93
CAT 0306 CURRENT AMI  $ 124,709.38 $ 7,334.78% 29,922.08
CAT NOO307 J-18-AF
0635 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 563. 000 563. 000
SY 0. 000 0. 00
6.22000 563. 000 3,501. 86
0640 202-00453 Renoval of Portions of Present Structure (C ass 2) 200. 000 0. 200
SY 0. 000 0. 00
208. 11000 0. 200 41. 62
0645 202- 00460 Renoval of Portions of Present Structure (C ass 3) 29. 000 0. 000
SY 0. 000 0. 00
253. 79000 0. 000 0. 00
0650 403-34871  Hot M x Asphalt (Grading SX) (100) (PG 76-28) 93. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0. 00
0655 515-00120 Wat er proof i ng ( Menbr ane) 563. 000 551. 000
SY 0. 000 0. 00
13. 70000 551. 000 7,548.70
0660 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 75. 000 68. 800
LF 0. 000 0. 00
182. 73000 68. 800 12,571. 82



CONTI D C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQIECT: | MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO307 J-18-AF

0665 518-03000 Sawi ng and Seal i ng Bridge Joint 75. 000 0. 000
LF 0. 000 0. 00
15. 23000 0. 000 0. 00
0670 601-06100 Concrete (Patching) 29. 000 0.014
CY 0. 000 0. 00
1, 451. 70000 0. 014 20. 32
CAT 0307 CURRENT AMI  $ 123,550.87 $ 0.00% 23,684. 32

CAT NO0308 |-17-CE (Wodnmen SB)

0675 202- 00215 Renmoval of Concrete Pavenment (Pl aning) 1, 744.750 0. 000
SY 1, 744.750 17,674. 32
10. 13000 1, 744.750 17,674.32
0680 202- 00453 Renoval of Portions of Present Structure (O ass 2) 14. 400 0. 000
SY 14. 400 2,996.78
208. 11000 14. 400 2,996. 78
0685 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 230. 690 0. 000
TON 230. 690 15, 894. 54
68. 90000 230. 690 15, 894. 54
0690 515-00120 Wat er pr oof i ng (Menbr ane) 1, 774. 800 0. 000
SY 1, 774. 800 24,314.76
13. 70000 1, 774. 800 24,314.76
0695 518-03000 Sawi ng and Seal i ng Bridge Joint 119. 000 0. 000
LF 0. 000 0. 00
15. 23000 0. 000 0. 00
0700 601- 06100 Concrete (Patching) 1.434 0. 000
Cy 1.434 2,081.74
1, 451. 70000 1.434 2,081.74

CAT 0308 CURRENT AMI  $ 64,774.51 $ 62,962.14 $ 62, 962. 14
CAT NO0309 1-17-LT (Fontanero)

0705 202- 00215 Renoval of Concrete Paverent (Pl aning) 2,477.940 1, 350. 110
SY 1,127. 830 11, 424.92
10. 13000 2,477.940 25,101.53
0710 202-00453 Renoval of Portions of Present Structure (C ass 2) 19. 060 8. 480
Sy 10. 580 2,201. 80

208. 11000 19. 060 3, 966. 58



CONTI D C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQIECT: | MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0309 1-17-LT (Fontanero)

0715 403- 34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 187.970 0. 000
TON 187.970 12,951. 13
68. 90000 187. 970 12,951. 13
0720 515-00120 Wat er pr oof i ng (Menbr ane) 1, 375. 000 0. 000
Sy 1,373.330 18, 814. 62
13. 70000 1,373.330 18, 814. 62
0725 518-03000 Sawi ng and Seal i ng Bridge Joint 121. 000 0. 000
LF 0. 000 0. 00
15. 23000 0. 000 0. 00
0730 601-06100 Concrete (Patching) 1.729 0.767
cY 0.962 1,396. 54
1, 451. 70000 1.729 2,509. 99
0735 602- 00020 Rei nforcing Steel (Epoxy Coated) 624. 000 104. 300
LB 62. 580 158. 95
2.54000 166. 880 423. 88

CAT 0309 CURRENT AMI  $ 66,794.52 $ 46,947.96 $ 63, 767. 73
CAT NO0310 1-17-LU (Fontanero)

0740 202- 00215 Renoval of Concrete Paverent (Pl aning) 1, 367. 000 1,344.110
SY 0. 000 0. 00
10. 13000 1, 344.110 13, 615. 83
0745 202- 00453 Renoval of Portions of Present Structure (dass 2) 11. 770 11.770
SY 0. 000 0. 00
208. 11000 11.770 2,449. 45
0750 403-34871  Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 189. 420 189. 420
TON 0. 000 0. 00
68. 90000 189. 420 13, 051. 04
0755 515-00120 Wat er proof i ng (Menbr ane) 1, 367. 000 1, 355. 970
SY 0. 000 0. 00
13. 70000 1, 355. 970 18,576.79
0760 518-03000 Sawi ng and Seal i ng Bridge Joint 120. 000 0. 000
LF 0. 000 0. 00

15. 23000 0. 000 0.00



CONTI D C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQIECT: | MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0310 1-17-LU (Fontanero)

0765 601- 06100 Concrete (Patching) 1.218 1.218
CcY 0. 000 0.00
1, 451. 70000 1.218 1,768. 17
0770 602-00020 Rei nforcing Steel (Epoxy Coated) 628. 000 72.910
LB 80. 730 205. 05
2. 54000 153. 640 390. 25
CAT 0310 CURRENT AMI  $ 53, 266.99 $ 205.05 $ 49, 851. 53
CAT NO0311 1-17-LR (Ui ntah)
0775 202- 00215 Renoval of Concrete Paverent (Pl aning) 1, 546. 000 1,514. 340
SY 0. 000 0. 00
10. 13000 1, 514. 340 15, 340. 26
0780 202- 00453 Renoval of Portions of Present Structure (O ass 2) 18. 010 18. 010
SY 0. 000 0. 00
208. 11000 18. 010 3, 748. 06
0785 403-34871  Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 213. 880 0. 000
TON 213. 880 14,736. 33
68. 90000 213. 880 14,736. 33
0790 515-00120 Wat er pr oof i ng (Menbr ane) 1, 550. 000 0. 000
SY 1, 540. 000 21, 098. 00
13. 70000 1, 540. 000 21, 098. 00
0795 518-03000 Sawi ng and Seal i ng Bridge Joint 122. 000 0. 000
LF 0. 000 0. 00
15. 23000 0. 000 0. 00
0800 601-06100 Concrete (Patching) 1.920 1. 920
CcY -0.019 -27.58
1, 451. 70000 1.901 2,759.68
0805 602-00020 Rei nforcing Steel (Epoxy Coated) 732.000 16. 580
LB 0. 000 0. 00
2. 54000 16. 580 42.11

CAT0311  CURRENT AMT $ 61,884.97 $ 35,806.75% 57, 724.44
CAT NO0312 |-17LS (Ui ntah)

0810 202- 00215 Renoval of Concrete Paverent (Pl aning) 1, 540. 000 1, 520. 220
SY 0. 000 0. 00
10. 13000 1, 520. 220 15, 399. 83



CONTI D C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQIECT: | MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0312 |-17LS (Ui ntah)

0815 202-00453 Renoval of Portions of Present Structure (C ass 2) 10. 000 3. 400
SY 0. 000 0. 00
208. 11000 3. 400 707.57
0820 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 218. 510 0. 000
TON 218. 510 15, 055. 34
68. 90000 218.510 15, 055. 34
0825 515-00120 Wat er pr oof i ng (Menbr ane) 1, 546. 670 0. 000
SY 1, 546. 670 21, 189. 38
13. 70000 1, 546. 670 21, 189. 38
0830 518-03000 Sawi ng and Seal i ng Bridge Joint 122. 000 0. 000
LF 0. 000 0. 00
15. 23000 0. 000 0. 00
0835 601-06100 Concrete (Patching) 1.100 0. 045
CY 0. 000 0. 00
1, 451. 70000 0. 045 65. 33
0840 602-00020 Rei nforcing Steel (Epoxy Coated) 732.000 0. 000
LB 0. 000 0. 00
2.54000 0. 000 0. 00

CAT0312  CURRENT AMT $ 59, 240.23 $ 36,244.72%  52,417.45
CAT NO0313 |-17-GQ (Acadeny)

0845 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 425. 000 1, 425. 000
SY 0. 000 0. 00
1. 84000 1, 425. 000 2,622.00
0850 202- 00453 Renoval of Portions of Present Structure (dass 2) 427. 500 80. 420
SY -80. 420 -16, 736. 21
208. 11000 0. 000 0. 00
0855 403-34871  Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 235. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0. 00
0860 515-00120 Wat er pr oof i ng (Menbr ane) 1, 425. 000 0. 000
SY 0. 000 0. 00
13. 70000 0. 000 0.00

CAT 0313 CURRENT AMI  $ 127,303.03 $ -16,736.21% 2,622.00



CONTI D C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQIECT: | MD252- 421 ESTI MATE NO 0004 23:43: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0314 1-17-GR (Acadeny)

0865 202-00240  Renoval of Asphalt Mat (Pl aning) 1, 425. 000 0. 000
SY 0. 000 0. 00
1. 84000 0. 000 0. 00
0870 202-00453 Renoval of Portions of Present Structure (C ass 2) 739. 580 390. 890
Sy 348. 690 72,565. 88
208. 11000 739. 580 153, 913. 99
0875 403-34871 Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 235. 000 0. 000
TON 188. 050 12, 956. 65
68. 90000 188. 050 12, 956. 65
0880 515-00120 Wat er pr oof i ng (Menbr ane) 1, 425. 000 0. 000
Sy 712. 630 9, 763. 03
13. 70000 712. 630 9, 763. 03

CAT 0314 CURRENT AMI  $ 192,249.99 $ 95, 285.56 $ 176, 633. 67
CAT NOO316 1-17-00

0885 210-01170 Reset Quardrail Type 7 210. 000 0. 000
LF 0. 000 0. 00
16. 64000 0. 000 0. 00
0890 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 331. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0. 00
0895 515-00120 Wat er pr oof i ng (Menbr ane) 2, 043. 000 0. 000
Sy 0. 000 0. 00
13. 70000 0. 000 0. 00
0900 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 247.000 0. 000
LF 0. 000 0. 00
182. 73000 0. 000 0. 00
0905 518-03000 Sawi ng and Seal i ng Bridge Joint 247.000 0. 000
LF 0. 000 0. 00
15. 23000 0. 000 0. 00
CAT 0316 CURRENT AMI  $ 103,185.52 % 0.00$ 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0910 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 478. 89000 1. 000 15, 478. 89



CONTI D: C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 19014-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: | MD252- 421 ESTI MATE NO. 0004 23:43: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0915 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 443. 03000 1. 000 8, 443. 03
0920 620- 00020 Sanitary Facility 3. 000 2.000
EACH 0. 000 0. 00
1, 407. 17000 2.000 2,814.34

CAT 0400 CURRENT AMI  $ 28,143.43 $

0.00$ 26, 736. 26

PRQJIECT TOTAL CURRENT AMI $ 6, 826,897.01$

667,714.36 $ 5,100, 702. 09



